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(2) The procedures to be followed are 
contained in § 1753.8(b) and paragraphs 
(3) and (4) of this section. 

(3) Negotiation conference. (i) The bor-
rower shall schedule a conference to be 
attended by representatives of the en-
gineer, the borrower and the con-
tractor selected for negotiations. The 
borrower shall invite the GFR to at-
tend this conference. 

(ii) The purpose of the negotiation 
conference is to acquaint the con-
tractor with the scope and special con-
siderations of the project and to an-
swer any questions. 

(iii) The borrower shall obtain from 
the engineer notes covering the nego-
tiation conference and shall distribute 
them to all attendees. 

(4) Two copies of the assembly unit 
sections of the negotiated contractor’s 
proposal shall be sent to the GFR for 
approval. 

(c) Contract amendments. The bor-
rower shall prepare contract amend-
ments in accordance with § 1753.11 on 
RUS Contract Form 526, Construction 
Contract Amendment. 

(d) Subcontracts. The RUS require-
ments for subcontracts and the proce-
dures to be followed are set forth in 
§ 1753.9. 

(e) Preconstruction conference. The 
borrower shall conduct a conference, 
attended by the borrower, contractor, 
subcontractors, resident engineer, and 
the GFR, prior to the beginning of 
cable placement, to resolve any ques-
tions pertaining to the construction. 
Results of the conference shall be pro-
vided to each conference participant 
(See § 1753.10). 

(f) Owner-furnished materials. When 
the borrower furnishes materials under 
RUS Contract Form 787, Supplement A 
to Construction Contract, these steps 
shall be followed: 

(1) Materials on hand to be furnished 
by the borrower shall be released to the 
contractor at the start of construction. 
Materials on order but not received 
shall be provided to the contractor as 
they become available. The borrower 
shall obtain from the contractor a 
written receipt for all such materials 
delivered. 

(2) Materials on hand, until released 
to the contractor, shall be covered by 
fire and either wind-storm or extended 

coverage insurance, exclusive of mate-
rials stored in the open and not within 
100 feet of any building. Poles, wher-
ever stored, shall be covered by fire in-
surance. All insured values must be at 
least 80 percent of the cash value of the 
property insured. 

(3) Subject to adjustment at the time 
of final settlement, the borrower shall 
obtain from the contractor monthly in-
voices that show credit to the bor-
rower, at the prices quoted in Form 
787, Supplement A, for all materials 
furnished by the borrower and installed 
by the contractor during the preceding 
month. 

(4) Any materials furnished by the 
borrower remaining as surplus at the 
completion of construction shall be re-
turned to the borrower. For such mate-
rials, the borrower shall furnish a writ-
ten receipt to the contractor and credit 
the contractor at the prices quoted in 
Supplement A. 

(g) Changes or corrections in construc-
tion. (1) When changes or corrections in 
construction are necessary, and the 
cost of such changes or corrections is 
properly chargeable to the borrower, 
the borrower shall have its engineer 
prepare and sign four copies of a Con-
struction Change Order, RUS Form 216, 
obtain borrower’s approval and forward 
the four copies to the contractor. Re-
ceipt of the executed Construction 
Change Order by the contractor will 
constitute authorization to proceed 
with the changes or corrections. 

(2) When the changes or corrections 
have been made, the borrower shall 
have the contractor complete the form, 
itemizing the costs in accordance with 
the terms of the contract, and return 
three copies to the borrower’s engineer. 
A copy of each change order shall be 
attached to each copy of the construc-
tion inventory required to close out 
the contract. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 64 
FR 16609, Apr. 6, 1999]

§ 1753.49 Closeout documents. 

(a) General. The borrower shall be re-
sponsible for preparing the closeout 
documents with, if necessary, the as-
sistance of the GFR. 
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(b) Documents required. The following 
table lists the documents required to 
closeout the RUS contract Form 515.

DOCUMENTS REQUIRED TO CLOSEOUT CONSTRUCTION CONTRACT 
[RUS Form 515] 

RUS Form No. Description 
No. of copies prepared by Distribution 

Contractor Engineer Borrower Contractor 

724 ................. Final Inventory—Certificate of Completion ............... .................... 2 1 1
724a ............... Final Inventory—Assembly Units .............................. .................... 2 1 1
None .............. Contractor’s Bond Extension (send to RUS when 

required).
(3) .................... (to RUS) (to RUS) 

281 ................. Tabulation of Materials Furnished by Borrower ....... 2 .................... 1 1
213 ................. Certificate—‘‘Buy American’’ .................................... 1 .................... 1 ....................
None .............. Listing of Construction Change Orders .................... .................... 1 1 ....................
224 ................. Waiver and Release of Lien (from each supplier) ... 1 .................... 1 ....................
231 ................. Certificate of Contractor ............................................ 1 .................... 1 ....................
527 ................. Final Statement of Construction ............................... .................... 2 1 1
None .............. Reports on Results of Acceptance Tests ................. .................... 1 1 1
None .............. Set of Final Staking Sheets ...................................... .................... 1 1 ....................
None .............. Tabulation of Staking Sheets ................................... .................... 1 1 ....................
None .............. Correction Summary (legible copy) .......................... .................... 1 1 ....................
None .............. Treated Forest Products Inspection Reports or Cer-

tificates of Compliance (prepared by inspection 
company or supplier).

.................... .................... 1 ....................

None .............. Final Key Map (when applicable) ............................. .................... 1 1 ....................
None .............. Final Central Office Area and Town Maps ............... .................... 1 1 ....................

(c) Closeout procedure. (1) After con-
struction has been completed in ac-
cordance with the plans and specifica-
tions, and acceptance tests have been 
made, the borrower shall arrange the 
time for a final inspection to be made 
by the borrower’s engineer, the con-
tractor, the GFR and a representative 
of the borrower. 

(2) Final inventory documents. (i) The 
borrower shall obtain certifications 
from the engineer that the project and 
all required documentation are satis-

factory and complete. Requirements 
for these contract closeout certifi-
cations are contained in § 1753.18. 

(ii) The borrower shall prepare and 
distribute the final inventory docu-
ments in accordance with the tables 
contained in this section. The docu-
ments listed for RUS shall be retained 
by the borrower for inspection by RUS 
for at least two years from the date of 
the engineer’s contract closeout cer-
tification.

STEP-BY-STEP PROCEDURE FOR CLOSEOUT OF CONSTRUCTION CONTRACT 
[RUS Form 515] 

Sequence 

By Procedure Step 
No. When 

1 Upon Completion of Construction ....... Borrower’s Engi-
neer.

Prepares the following: a set of Detail Maps and a set 
(when applicable) of Key Maps which show in red the 
work done under the 515 contract; a Tabulation of 
Staking Sheet; and a tentative Final Inventory, RUS 
Forms 724 and 724a. 

2 After acceptance tests made ............... Borrower’s Engi-
neer.

Forwards letter to the borrower with copies to the GFR 
stating that the project is ready for final inspection. 
Schedules inspection date. 

3 Upon receipt of letter from Borrower’s 
Engineer.

GFR ...................... Advises borrower whether attending the final inspection 
will be possible. 
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STEP-BY-STEP PROCEDURE FOR CLOSEOUT OF CONSTRUCTION CONTRACT—Continued
[RUS Form 515] 

Sequence 

By Procedure Step 
No. When 

4 By inspection date ............................... Borrower’s Engi-
neer.

Obtains and makes available the following documents: a 
set of ‘‘as constructed’’ detail maps and (when applica-
ble) ‘‘as built’’ key maps; a list of construction change 
orders; the final staking sheets; the tabulation staking 
sheets; the treated forest products inspection reports or 
certificates of compliance; the tentative final inventory, 
RUS Forms 724 and 724a; the tentative tabulation, 
RUS Form 231 (if borrower furnished part of material); 
and, a report of results of acceptance tests. 

5 During inspection ................................. Borrower’s Engi-
neer.

Issues instructions to contractor covering corrections to 
be made in construction as a result of inspection. 

6 During inspection ................................. Contractor ............. Corrects construction on basis of instructions from the 
borrower’s engineer. The corrections should proceed 
closely behind the inspection in order that the bor-
rower’s engineer can check the corrections before leav-
ing the system. 

7 During inspection ................................. Borrower’s Engi-
neer.

Inspects and approves corrected construction. Marks in-
spected areas on the key map, if available, otherwise 
on the detail maps. 

8 Upon completion of inspection ............ Borrower’s Engi-
neer.

Prepares or obtains all the closeout documents listed in 
Table 3. 

9 After signing final inventory ................. Borrower ............... Prepares and submits to RUS the engineer’s certifications 
of completion and a Financial Requirement Statement, 
RUS Form 481, requesting amount necessary to make 
final payment due under contract. 

10 On receipt of final advance ................. Borrower ............... Promptly forwards check for final payment to contractor. 
11 During subsequent loan fund audit re-

view following final payment.
RUS Field Ac-

countant.
Examines borrower’s construction records for compliance 

with the construction contract and Subpart F, and ex-
amines RUS Form 281 (Tabulation of Materials Fur-
nished by Borrower) if any, for appropriate costs. 

(iii) When the total inventory price 
exceeds the maximum contract by 
more than 20 percent, an extension to 
the contractor’s bond is required. 

(iv) The borrower shall submit the 
engineer’s contract closeout certifi-
cation with FRS for the final advance 
of funds. 

(3) Final payment shall be made ac-
cording to the payment provisions of 
article III of RUS Form 515, except 
that certificates and other documents 
required to be submitted to or ap-
proved by the Administrator shall be 
submitted to and approved by the 
Owner. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, and amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16609, Apr. 6, 
1999]

§§ 1753.50–1753.55 [Reserved]

Subpart G—Outside Plant Major 
Construction by Force Account

SOURCE: 55 FR 3572, Feb. 2, 1990, unless oth-
erwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990.

§ 1753.56 General. 

(a) This subpart implements and ex-
plains the provisions of the loan docu-
ments setting forth the requirements 
and the procedures to be followed by 
borrowers for outside plant major con-
struction by the force account method 
with RUS loan funds. Terms used in 
this subpart are defined in § 1753.2 and 
RUS Contract Form 515. 

(b) A borrower shall not use the force 
account method for construction fi-
nanced with loan funds unless prior 
RUS approval has been obtained. 

(c) Generally, RUS will not approve 
the force account method for major 
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